STATE OF CALI FORNI A

Bl D OPENI NG DATE
CONTRACT NUMBER
LOCATI ON

DB GOALS:
PROPCSALS | SSUED 32

NUMBER OF Bl DDERS 5
PROGRAM ELEMENTS

Bl D RANK

05/ 15/ 02
04-1S22U4
04- SM 1-13. 4/ 46. 2

1, 208, 085. 00

1, 259, 409. 00

1, 526, 585. 00

1, 603, 464. 00

1, 739, 892. 65

BI D

SUMMARY

DEPARTMENT

I N SAN VATEO COUNTY NEAR PESCADERO,
SAN GREGCORI O AND PACI FI CA AT
VARI QUS LOCATI ONS

STORM DAMAGE REPAI R

DI SADVANTAGED BUSI NESS ENTERPRI SE -

FUND TOTAL HA23 900, 000
ENG NEERS EST 966, 000. 00
Bl D TOTAL Bl DDER | D

AMOUNT OVER

11. 0%

242, 085.

OF TRANSPORTATI ON

Bl D211
PACE 1
05/ 21/ 02
CONTRACT CODE 'C '
66 CONTRACT | TEMS

FEDERAL AID ER-35J9-(004)E

TOTAL NUMBER OF WORKI NG DAYS 60

00 PERCENT OVER EST 25. 06

Bl DDER | NFORVMATI ON  ( NAVE/ ADDRESS/ LOCATI ON)

Cl MARRON CONSTRUCTI ON

679 HEDBURG WAY
OAKDALE CA 95356

LADD AND ASSCCI ATES

P O BOX 992750
REDDI NG CA 96099- 2750

O C JONES AND SONS I NC

1520 FOURTH STREET
BERKELEY CA 94710

J EMCAMS INC

3125 SOUTHGATE LANE
CH CO CA 95928

HS RINC

FAX

FAX

FAX

FAX

3150 ALMADEN EXPRESSVWAY 250 FAX

SAN JOSE CA 95118

209 848-1655
00706382
209 848-1656

530 241-6102
00743116
530 241-5492

510 526-3424
00759729
510 526-0990

530 891-5061
00383838
530 891-0904

408 978- 6300
00574623
408 978-1900



04-1S22U4

04-SM 1-13 SUMMARY

05/ 15/ 02

Bl DDER | D NAME AND ADDRESS

L

ST

OF
OF

Bl D211
REMAI NI NG BI DDERS PAGE 2

05/ 21/ 02
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

05

A C DI KE COVPANY
2788 VENTURA DR
LI NCOLN CA 94648

CAL KI RK LANDSCAPI NG | NC
P O BOX 897
EUREKA CA 95502

CENTRAL FENCE COVPANY
148 OTTO Cl RCLE
SACRAMENTO CA 95822

HALF MOON BAY GRADI NG AND PAVI NG
1780 H GG NG CANYON RD
HALF MOON BAY CA 94019

PACI FI C COAST BORI NG I NC
P O BOX 727
CARUTHERS CA 93609

R AND S TRUCKI NG
P O BOX 414
FULTON CA 95439

ASPHALT CONCRETE DI KE

ERCSI ON CONTROL

GUARD RAI L

PAVI NG

BORI NG

TRUCKI NG ( PARTI AL)



04-1S22U4
04-SM 1-13
05/ 15/ 02

Bl DDER | D NAME AND ADDRESS

Bl D211
SUMMARY OF REMAI NI NG BI DDERS PAGE 3
05/ 21/ 02

LI' ST OF SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

04

A C DI KE COVPANY
LI NCOLN CA

CAL KI RK LANDSCAPE
EUREKA CA

MORI SOLI CONSTRUCTI ON
LI VERMORE CA

P C N CONSTRUCTI ON
BYRON CA

PACI FI C BORI NG | NC
CARUTHERS CA

Bl DDER | D NAME AND ADDRESS

ASPHALT CONCRETE DI KE

ERCSI ON CONTRCL

SI GNAL SYSTEM

GUARD RAI L

Pl PE JACKI NG

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03

A C DI KE COVPANY
LI NCOLN CA

AZ| MJUTH PAVEMENT MARKI NGS

SAN MATEO CA

CENTRAL FENCE COVPANY
SACRAMENTO CA

LANE SAFETY
BENI Cl A CA

MORI SOLI CONSTRUCTI ON
LI VERMORE CA

CONTI NUED ON NEXT PAGE

ASPHALT CONCRETE DI KE

STRI PI NG

GUARD RAI LI NG

TRAFFI C CONTROL ( PARTI AL)

ELECTRI CAL



04-1S22U4 Bl D211
04-SM 1-13 SUMMARY OF REMAI NI NG BI DDERS PAGE 4
05/ 15/ 02 05/ 21/ 02
LI' ST OF SUBCONTRACTORS
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
03 STOLOSKI AND GONZALEZ | NC UNDERGROUND
HALF MOON BAY CA
SUPERI OR HYDROSEEDI NG ERCSI ON CONTRCL
WATSONVI LLE CA
UNI TED RENTALS CONSTRUCTI ON AREA SI GNS AND CRASH CUSHI ONS
SAN JOSE CA
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
02 A C DI KE COVPANY | TEMS 42 THRU 44

2788 VENTURE DRI VE
LI NCOLN CA 94648

CAL KI RK LANDSCAPE
P O BOX 897
EUREKA CA 95502

CENTRAL FENCE COVPANY
148 OITO Cl RCLE
SACRAMENTO CA 95822

MORI SOLI CONSTRUCTI ON
5933 NORTH FRONT RD
LI VERMORE CA 94550

PACI FI C BORI NG | NC
1985 W MOUNTAI' N VI EW
CARUTHERS CA 93609

| TEMS 32 THRU 38

| TEMS 64 AND 65

| TEM 8

| TEMS 46 THRU 48



04-1S22U4

04-SM 1-13 SUMMARY

05/ 15/ 02
L

Bl DDER | D NAME AND ADDRESS

ST

OF
OF

Bl D211
REMAI NI NG BI DDERS PAGE 5

05/ 21/ 02
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01

A C CURBS I NC
4160 SUI SUN VALLEY RD STE E
SUI SUN CA 94585

MORI SOLI CONSTRUCTI ON | NC
P O BOX 2762
LI VERMORE CA 94551

PACI FI C BORI NG | NC
P O BOX 727
CARUTHERS CA 93609

SAN JOSE TRANSPORT
281 YAMANE DR
G LROY CA 95020

STATEW DE SAFETY AND SI GNS
1091 N 10TH ST
SAN JOSE CA 95712

SUPERI OR HYDROSEEDI NG
250 WRI VERSI DE DR
WATSONVI LLE CA 95076

THOVAS AND PRATT SPECI ALTY SERVI CES
1564 A FI TZGERALD DR
PINOLE CA 94564

| TEM5 42 THRU 44

| TEM 8

| TEMS 46, 47 AND 48

TRUCKI NG

I TEMS 4, 9 AND 11

| TEM5 32 THRU 38

I TEM5 9 AND 27



04-1S22U4 Bl D211

04-SM 1-13 CONTRACT PROPOSAL OF LOwW BI DDER PAGE 6
05/ 15/ 02 05/ 21/ 02
| TEM | TEM UNIT COF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT
1 023387 TEMPORARY SNAKE FENCE M 180 12. 00 2,160. 00
2 071325 TEMPORARY FENCE ( TYPE ESA) M 640 10. 00 6, 400. 00
3 074029 TEMPORARY SI LT FENCE M 350 15. 00 5, 250. 00
4 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUWP SUM 3, 000. 00* 3, 000. 00
5 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 20, 000. 00* 20, 000. 00
6 120151 TEMPORARY TRAFFI C STRI PE ( TAPE) M 200 6. 00 1, 200. 00
7 120152 TEMPORARY PAVEMENT MARKI NG ( TAPE) MR 10 40. 00 400. 00
8 (S) 128601 TEMPORARY S| GNAL SYSTEM LS LUWVP SUM 60, 000. 00* 60, 000. 00
9 128650 PORTABLE CHANGEABLE MESSAGE SI GN EA 2 5, 000. 00 10, 000. 00
10 129000 TEMPORARY RAI LI NG ( TYPE K) M 300 60. 00 18, 000. 00
11 129100 TEMPORARY CRASH CUSHI ON MODULE EA 42 300. 00 12, 600. 00
12 150206 ABANDON CULVERT EA 3 1, 000. 00 3, 000. 00
13 150668 REMOVE FLARED END SECTI ON EA 1 200. 00 200. 00
14 150701 REMOVE YELLOW PAI NTED TRAFFI C STRI PE M 290 6. 00 1, 740. 00
15 150711 REMOVE PAI NTED TRAFFI C STRI PE M 75 6. 00 450. 00
16 150769 REMOVE ASPHALT CONCRETE VB 2 400. 00 800. 00
17 150771 REMOVE ASPHALT CONCRETE DI KE M 120 10. 00 1, 200. 00
18 150806 REMOVE Pl PE M 46 100. 00 4, 600. 00
19 150821 REMOVE HEADWAL L EA 2 500. 00 1, 000. 00
20 150823 REMOVE DOWNDRAI N M 61 150. 00 9, 150. 00
21 023388 REMOVE RI SER W TH DEBRI S RACK EA 1 600. 00 600. 00
CAGE
22 150860 REMOVE BASE AND SURFACI NG VB 2 600. 00 1, 200. 00
23 152665 375 MM PLASTI C Pl PE-LI NER M 23 300. 00 6, 900. 00
24 153246 REMOVE CONCRETE (M SCELLANECUS) VB 13 400. 00 5, 200. 00
25 160101 CLEARI NG AND GRUBBI NG LS LUWVP SUM 26, 000. 00* 26, 000. 00
26 190101 ROADWAY EXCAVATI ON VB 2,000 40. 00 80, 000. 00
27 190110 LEAD COVPLI ANCE PLAN LS LUVP SUM 2,500. 00* 2,500. 00
28 192001 STRUCTURE EXCAVATI ON VB 16 100. 00 1, 600. 00
29 193114 SAND BACKFI LL VB 29 200. 00 5, 800. 00
30 198001 | MPORTED BORROW TONN 120 40. 00 4,800. 00
31 198009 | MPORTED BORROW ( LI GHTWEI GHT AGCREGATE) VB 430 100. 00 43, 000. 00
32 (S) 023389 ERCSI ON CONTRCL ( NETTI NG MR 310 18. 50 5, 735. 00
33 (S) 203003 STRAW ( ERCS|I ON CONTROL) KG 780 2.00 1, 560. 00
34 (S) 203014 FI BER ( ERCSI ON CONTRCOL) KG 210 4.00 840. 00
35 (S) 203021 FI BER ROLLS M 210 14. 00 2,940. 00
36 (S) 203045 PURE LI VE SEED ( EROSI ON CONTRQOL) KG 15 150. 00 2,250. 00
37 (S) 203056 COMMERCI AL FERTI LI ZER ( ERCSI ON CONTROL) KG 110 5. 00 550. 00



04-1S22U4 Bl D211

04- SM 1- 13 CONTRACT PROPOSAL OF LOW BIDDER PAGE 7
05/ 15/ 02 05/ 21/ 02

| TEM | TEM UNIT OF ESTI MATED

NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT

38 (S) 203061 STABI LI ZI NG EMULSI ON ( ERCSI ON CONTROL) KG 24 5. 00 120. 00

39 260301 CLASS 3 AGGREGATE BASE VB 400 80. 00 32, 000. 00

40 390102 ASPHALT CONCRETE ( TYPE A) TONN 600 90. 00 54, 000. 00

41 394002 PLACE ASPHALT CONCRETE (M SCELLANEOUS MR 75 30. 00 2, 250. 00
AREA)

42 394044 PLACE ASPHALT CONCRETE DI KE ( TYPE C) M 12 20. 00 240. 00

43 394046 PLACE ASPHALT CONCRETE DI KE ( TYPE D) M 148 20. 00 2, 960. 00

44 394049 PLACE ASPHALT CONCRETE DI KE ( TYPE F) M 20 20. 00 400. 00

45 510502 M NOR CONCRETE (M NOR STRUCTURE) VB 4.5 1, 000. 00 4,500. 00

46 655574 JACKED 600 MM REI NFORCED CONCRETE Pl PE M 25 1, 000. 00 25, 000. 00
(CLASS V)

47 655575 JACKED 750 MM REI NFORCED CONCRETE Pl PE M a4 1, 250. 00 55, 000. 00
(CLASS V)

48 655577 JACKED 1050 MM REI NFORCED CONCRETE PI PE M 47 1, 800. 00 84, 600. 00
(CLASS V)

49 690273 300 MM BI TUM NOUS COATED CORRUGATED M 40 350. 00 14, 000. 00
STEEL PI PE DOAKNDRAI N

50 690276 450 MM Bl TUM NOUS COATED CORRUGATED M 27 400. 00 10, 800. 00
STEEL PI PE DOAKNDRAI N

51 692094 300 MM BI TUM NOUS COATED ENTRANCE TAPER EA 2 200. 00 400. 00

52 692383 300 MM ANCHOR ASSEMBLY EA 10 300. 00 3, 000. 00

53 692385 450 MM ANCHOR ASSEMBLY EA 7 320. 00 2, 240. 00

54 703372 1200 MV Bl TUM NOUS COATED CORRUGATED M 4 1, 200. 00 4, 800. 00
STEEL PIPE RISER (2.01 MV THI CK)

55 706650 1200 MM DEBRI'S RACK CAGE (H= 1.2 M EA 1 1, 500. 00 1, 500. 00

56 000001 | TEM DELETED PER ADDENDUM LS LUMP SUM . 00* 0. 00

57 721009 ROCK SLOPE PROTECTI ON VB 150 150. 00 22, 500. 00
(FACING METHOD B)

58 721012 ROCK SLOPE PROTECTI ON VB 290 150. 00 43, 500. 00
(BACKING NO. 3, METHOD B)

59 721023 ROCK SLOPE PROTECTI ON (1/2T, METHOD B) VB 4, 800 98. 00 470, 400. 00

60 721024 ROCK SLOPE PROTECTI ON (1/4T, METHOD B) VB 25 150. 00 3, 750. 00

61 729000 FI LTER FABRI C M2 700 3.00 2,100. 00

62 729010 ROCK SLOPE PROTECTI ON FABRI C MR 2, 540 3. 00 7,620. 00

63 750001 M SCELLANEOUS | RON AND STEEL KG 450 3.00 1, 350. 00

64 832001 METAL BEAM GUARD RAI LI NG M 22 65. 00 1, 430. 00

65 839565 TERM NAL SYSTEM ( TYPE SRT) EA 1 2,500. 00 2,500. 00

66 840501 THERVOPLASTI C TRAFFI C STRI PE M 250 10. 00 2, 500. 00

TOTAL 1, 208, 085. 00



| TEM
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04-1S22U4
04-SM 1-13
05/ 15/ 02

1, 000.
350.
100.
100.

26, 000.

2, 500.
85.
200.
45.

85.

20.

15.
150.

50.

00*
00*

.00
.00

00*

.00
.00
.00
.00
.00
.00
.00
.00
.00
.00
.00
.00

00
00
00
00
00*

.00

00*
00
00
00
00
00

.00
.00

00
00

.00
.00

00

5000.
146679.
1000.
500.
60000.
12000.
24000.
8400.
2175.
500.
1450.
375.
700.
3000.
1610.
1000.
2440.
1000.
700.
2300.
1300.
26000.
70000.
2500.
1360.
5800.
5400.
36550.
6200.
1560.
840.
3150.
2250.
550.
120.
20000.

SUMMARY

OF

REMA/

. 00*

. 00*
.00
.00
.00
.00
.00
.50
.50
.00
165.
.50
.00
70.

00

00

10000.
142000.
2000.
1000.
101435.
10000.
30000.
8400.
1800.
1000.
8700.
300.
100.
960.
6210.
3600.
4270.
3000.
50.
5750.
1300.
26000.
36000.
3000.
400.
3625.
5400.
25800.
7750.
390.
315.
3990.
2475.
165.
120.
28000.

N |

NG BI DDERS
FOURTH
Bl D AMOUNT

59. 00 10620.
9. 85 6304.
17. 80 6230.
4,150. 00* 4150.
75, 000. 00* 75000.
10. 00 2000.
25. 00 250.
70, 000. 00* 70000.
2,900. 00 5800.
92. 00 27600.
212.00 8904.
4,475. 00 13425.
575. 00 575.
26. 00 7540.
10. 00 750.
1, 040. 00 2080.
21.90 2628.
31. 00 1426.
1, 900. 00 3800.
113. 00 6893.
770. 00 770.
520. 00 1040.
345. 00 7935.
525. 00 6825.
26, 000. 00* 26000.
27.45 54900.
12, 000. 00* 12000.
184. 00 2944,
85. 00 2465.
25.00 3000.
101. 00 43430.
24.50 7595.
2.65 2067.
5.30 1113.
18. 60 3906.
200. 00 3000.
6.70 737.
6. 75 162.
49. 50 19800.

Bl D211
PAGE 8
05/ 21/ 02
FI FTH
Bl D AMOUNT
31. 60 5688
8. 80 5632
6.70 2345.
2, 480. 00* 2480.
46, 875. 00* 46875.
38. 00 7600.
116. 00 1160.
78, 640. 00* 78640.
4,490. 00 8980.
101. 00 30300.
215. 00 9030.
1, 865. 00 5595.
560. 00 560.
21.00 6090.
20. 00 1500.
530. 00 1060.
10. 15 1218.
32.00 1472.
1, 855. 00 3710.
40. 25 2455.
1,570. 00 1570.
373. 00 746.
197.50 4542.
348. 00 4524.
25, 875. 00* 25875.
69. 00 138000.
32, 580. 00* 32580.
140. 00 2240.
80. 60 2337.
32. 80 3936.
102. 15 43924.
29. 50 9145.
.55 429.
1.40 294.
22.55 4735.
200. 00 3000.
1.30 143.
6. 00 144.
29. 40 11760.



| TEM

40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60
61
62
63
64
65
66

TOT

04-1S22U4

04-SM 1-13
05/ 15/ 02
SECOND
Bl D AMOUNT

80. 00 48000. 00
75. 00 5625. 00
15. 00 180. 00
15. 00 2220. 00
15. 00 300. 00
2, 000. 00 9000. 00
1, 000. 00 25000. 00
1, 050. 00 46200. 00
1, 450. 00 68150. 00
125. 00 5000. 00
150. 00 4050. 00
450. 00 900. 00
200. 00 2000. 00
200. 00 1400. 00
450. 00 1800. 00
1, 500. 00 1500. 00
. 00* 0. 00
75. 00 11250. 00
75. 00 21750. 00
105. 00 504000. 00
175. 00 4375. 00
3. 00 2100. 00
3.00 7620. 00
9. 00 4050. 00
175. 00 3850. 00
3, 500. 00 3500. 00
6. 00 1500. 00
1, 259, 409. 00

SUMMARY OF REMA
THI RD
Bl D AMOUNT

80. 00 48000

35. 00 2625

15. 00 180

15. 00 2220

15. 00 300

1, 800. 00 8100
1, 550. 00 38750
1, 750. 00 77000.
2,400. 00 112800.
210. 00 8400.
205. 00 5535.

1, 000. 00 2000.
300. 00 3000.
350. 00 2450.

1, 500. 00 6000.
7, 000. 00 7000.
. 00* 0.

120. 00 18000.
120. 00 34800.
130. 00 624000.
130. 00 3250.
2.00 1400.
3.00 7620.
5.00 2250.

175. 00 3850.

3, 000. 00 3000.
3.00 750.
1, 526, 585. 00

NI NG BI DDERS

FOURTH
Bl D AMOUNT

117. 00 70200
140. 00 10500
63. 00 756
33. 00 4884
46. 00 920
1, 400. 00 6300
3, 250. 00 81250.
2, 800. 00 123200.
3, 070. 00 144290.
125. 00 5000.
160. 00 4320.
1, 000. 00 2000.
250. 00 2500.
300. 00 2100.
575. 00 2300.
850. 00 850.
. 00* 0.
117.50 17625.
117.50 34075.
126. 25 606000.
126. 00 3150.
3.15 2205.
3.00 7620.
12. 20 5490.
220. 00 4840.
2,925.00 2925.
10. 00 2500.
1, 603, 464. 00

Bl D211
PAGE 9
05/ 21/ 02
FI FTH
Bl D AMOUNT
131. 25 78750
53. 60 4020
57. 00 684
57. 00 8436
57. 00 1140
714. 00 3213
2,265. 00 56625
2, 240. 00 98560.
2,745.00 129015.
87.00 3480.
113. 00 3051.
380. 00 760.
160. 00 1600.
300. 00 2100.
950. 00 3800.
1, 230. 00 1230.
. 00* 0.
153. 40 23010.
137.50 39875.
155. 00 744000.
218. 00 5450.
4.80 3360.
1.95 4953.
7.80 3510.
183. 50 4037.
1, 705. 00 1705.
4.85 1212.
1, 739, 892. 65



